
   OBGMA 2012 Local Groundwater Assistance Grant 
 ATTACHMENT 7. SCHEDULE  

Attachment 7 – Schedule 7-1  

The OBGMA proposes to undertake its Ojai Groundwater Basin Inflow/Outflow Study via 
five tasks presented in detail in the previous section and at a schedule presented in the 
following table. The OBGMA will be ready to proceed when funding becomes available. 
 

 
 
 

Key Milestone Dates: 
Start Date 
April 1, 2013 

    Task 2 Technical Memorandum July 31, 2013 
 Task 3 Installation Complete  September 30, 2013 
 Task 4 Monitoring Events: Dry Season  October 31, 2013; June 30, 2014; September 30, 2014  
  Task 4 Monitoring Events: Wet Season  Monthly: November 2013 to April 2013; November 2014 to April 2015 

Task 5 Monthly Reports Monthly    
 Task 5 Quarterly Reports Quarterly 
 Task 5 Annual Reports  January 31, 2014, January 30, 2015 
 Task 5 Final Report  April 30, 2015 
  


